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REQUEST FOR COUNCIL ACTION MEETING

DATE: _2/19/03 _
AGENDA SECTION: ORIGINATING DEPT: ITEM NO.
CONSENT AGENDA Public Works b -ZD
" ITEM DESCRIPTION:  Supplemental Agreement #1, #2 and #3 Sanitary Sewer and REPARED BY: (
Watermain to Serve Rose Harbor Subdivision, J9749 M J. Loehr

‘ L
The City previously entered into a contract with Road Constructors, Inc. for the ccﬂlstruction of sanitary
sewer and watermain to serve Rose Harbor Subdivision in a project described as follows:

Project No. M1-05, J9749
“Sanitary Sewer Extension to Serve the Rose Harbor Subdivision Area and Public Improvements

to Serve Undeveloped Property Located in the Rose Harbor Subdivision Area.”

SA #1: The plan and specification require the extension of sanitary sewer, watermain and storm sewer
from previously installed sanitary sewer, watermain and storm sewer that are located at the west end of
Knollwood Drive SE. The horizontal and vertical alignment of the previously installed utilities does not
allow the extension of the utilities at the plan alignments and elevations. Public Works determined that
portions of the previously installed utilities needed to be removed to allow for the extension of the utilities
at the plan alignment and elevations. Public Works negotiated an amount of $3,805.75 as compensation
to Road Constructors for this work.

SA #2: The plan and specification provide for the sanitary sewer manhole no. 34 at the intersection of
Eastwood Road and Harbor Drive SE. Future development of undeveloped land located east of Rose
Harbor requires sewer service from manhole no. 34. The plan and specification does not provide for a
sanitary sewer extension to the east. Public Works determined that manhole no. 34 should be modified
provide for a sewer main extension to the east from the manhole. Public Works negotiated an amount of
$1,314.17 as compensation to Road Constructors for this modified manhole.

SA #3: The plan and specification provide for the extension of 12" watermain easterly from the
intersection of Eastwood Road and Harbor Drive SE to a previously installed 12" watermain. The -
previously installed 12" watermain was incorrectly shown on the plan. Extra work was required to install
and connect the 12" watermain to the previously installed 12" watermain. Public Works determined that
it is necessary to perform the extra work to meet the intent of the plan and specification. Public Works
negotiated an amount of $2,300.00 as compensation to Road Constructors for this extra work.

COUNCIL ACTION REQUESTED: :
1. Adopt a resolution authorizing payment of SA #1 in the amount of $3,805.75.
2. Adopt a resolution authorizing payment of SA #2 in the amount of $1,314.17.
3. Adopt a resolution authorizing payment of SA #3 in the amount of $2,300.00

Attachments: Supplemental Agreement #1, #2 and #3

COUNCIL ACTION: Motion by: Second by: to:







